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SUMMARY

Waste Management consists of the Solid Waste Storage and Disposal, Project Baseline Summary (PBS)
WMO03, Work Breakdown Structure (WBS) 1.2.1; Solid Waste Treatment, PBS WM04, WBS 1.2.2; Liquid
Effluents - 200 Area, PBS WMO05, WBS 1.2.3.1; and the Waste Encapsulation and Storage Facility, PBS
TP02, WBS 1.4.2.

PBS WMOS5 is divided between WBS 1.2.3.1, Liquid Effluents (200 LEF) and WBS 1.2.3.2, 310 TEDF/340
Facility (300 LEF). The 310 TEDF/340 Facility work scope is included in the River Corridor Project,
whereas the Liquid Effluents (200 LEF) work scope remains in Waste Management. For the purpose of
performance analysis, PBS WMO5 is reported in its entirety in the Waste Management Project (WMP),
which has the majority of the work scope and funding.

NOTE: Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and
Cost/Schedule data contained herein is as of December 31, 2000. Other data is updated as noted.

NOTABLE ACCOMPLISHMENTS

ATG, Inc. (ATG) initiated thermal treatment (“shake-down testing”) of Mixed Low Level Waste (MLLW) on
December 31, 2000. ATG is continuing to experience technical difficulties that will delay the initiation of
production thermal treatment until March 2001. A total of 33 hedgehog packages of waste were shipped
to ATG for thermal treatment through January 23, 2001 (18 cubic meters [m3] Fiscal Year To Date
[FYTD]). A total of 133 m3 of waste for non-thermal treatment (debris) was shipped to ATG. Through
January 23, 2001, for the current report period, 250 m3 FYTD have been shipped. ATG has treated
approximately 80 percent of the debris waste, but has been delayed in preparing waste profiles for return
to the site for disposal due to resource limitations. Initial returns are expected in February 2001.

Processing at the Waste Receiving and Packaging Plant (WRAP) — All data is FYTD:

12/29/00 1/16/01
Nondestructive Examination (NDE) on Drums 367 449
NDE on Boxes 2 2
Nondestructive Analysis (NDA) on Drums 265 323
TRU Glovebox Visual Exam - Drums 2 2
TRU Glovebox Repackaged Drums 14 22
Low Level Waste Glovebox Drums 0 0

Through December 31, 2000, 9.4 million gallons of wastewater were processed through the Effluent
Treatment Facility (ETF) FYTD. Through January 16, 2001 an additional 1.6 million gallons of wastewater
were processed.

On January 12, 2001, Waste Encapsulation Storage Facility (WESF) successfully completed the transfer of
3000 gallons of Low Level Liquid Waste from TK 100 by tanker to the ETF. This was the first transfer
from WESF in 2% years.

A “crosswalk” has been drafted showing how the Strategic Plan text and master schedules can be
modified to meet the Tri-Party Agreement requirements for the M-91 Project Management Plan (PMP).
Initial review feedback from the Washington State Department of Ecology (Ecology) was positive.
Discussions with Ecology relative to the schedule for modifying the Strategic Plan will follow.
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Waste analysis and processing issues on the Plutonium Finishing Plant (PFP) Residue Stabilization Project
were resolved in December. Closure of these issues allowed the Waste Management Project (WMP) to
receive 62 pipe overpack drums containing Rocky Flats ash during January 2001 from PFP.

On January 2, 2001, a Nuclear Chemical Operator (NCO) performed the Heimlich maneuver on an
employee who had food lodged in the windpipe. It took approximately two minutes to dislodge the food.
FH is pursuing a Life Saving Award for the NCO for his life-saving effort.

SAFETY

WMP is well on its way to 2 million safe hours. In December, there was one OSHA recordable case, no
Restricted Workday Cases, two First Aid Cases and one report only (no symptoms) case. There have been
recent significant reductions in the OSHA recordable case rate, and the Lost/Restricted Workday Case
Rate. A new baseline has been established for the OSHA recordable graph at 1.8 cases per 200,000
hours.

Lost Away Workday Case Rate, OSHA Recordable Case Rate and DOE Safety Cost Index charts on the
following page graphically illustrate the above comments.
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ISMS STATUS

Green

Completed Activities:

The ISMS portion of the FEB in-brief was presented the first week in January. The FEB briefing included

topical information relating to the National ISM Conference held in early December in the Tri-Cities (WA).
Currently, the FEB assessment is in process.

The configuration control procedure (WMP 200, Section 1.19) was updated with the project's ISMS
System Description.

Planned Actions:

Continue to support the ISMS Center of Excellence (COE) with discussions on the methodology of
reducing the number of redundant and outdated procedures. The COE has also been asked to provide
recommendations on Performance Indicators for the Environment, Safety and Health (ES&H) group.

Begin the development of briefings for Technical Authorities/Technical Owners on their responsibilities

under the new 1.19 procedure that provides their roles and responsibilities to the WMP System
Description.
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O

PPORTUNITIES FOR IMPROVEMENT
Breakthroughs

Nothing to report at this time.
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Opportunities for Improvement

Green

Mixed Waste Focus Area — Waste Management continues to work with the Mixed Waste Focus Area
(Robotics Product Line) on a technology development/demonstration activity at Hanford. The details of a
demonstration/deployment of size-reduction technologies are being worked out.

WESF Basis for Interim Operations (BIO) — The Waste Encapsulation and Storage Facility (WESF)
rapid loss of pool cell water accident and associate d controls are being evaluated in depth, and will be
documented in a revision to the WESF BIO. A reduction in the minimum staffing requirement is
expected from this analysis and BIO revision.

UPCOMING ACTIVITIES

Accelerate Readiness to Receive Spent Nuclear Fuel K Basin Sludge —By September 30, 2001,
complete 1) entire T Plant deck clearing, 2) complete safety basis documentation and long-lead
procurements, 3) install handling, drying and loading equipment, and 4) initiate contractor readiness
activities.

Transuranic (TRU) Waste Shipment: The next shipment is currently scheduled for March 29, 2001.
The TRUPACT-II trainer unit is scheduled to be delivered to Hanford on February 5, 2001, to allow
training of the Waste Receiving and Packaging (WRAP) millwrights for TRUPACT-II loading operations.

TRU Waste Retrieval: Place the subcontract by January 31, 2001, for technical support of the LLBG
Authorization Basis (AB) revision for the retrieval of exposed TRU waste containers. Pursue additional
funding to initiate retrieval of the remaining 600 exposed drums.

TRU Recertification Audit: The Hanford recertification audit has been scheduled for the week of June
11, 2001. Based on the schedule for completion of PFP actions necessary for the audit, the PFP activities
are planned to be combined with the Hanford recertification audit.

Liguid Waste Processing: Pending favorable resolution of the Toxic Substance Control Act/
Polychlorinated Biphenyls (PCBs) issue associated with double-shell tank waste and the operation of the
242-A Evaporator/Liquid Effluent Facilities, Evaporator Campaign 01-01 will be conducted in March. Plans
are to shut down the 200 Area ETF in mid-February, with a restart groundwater processing in early April
following the Evaporator Campaign.

Land Disposal Restriction (LDR) Report: The LDR report will be prepared and issued by April 30,
2001, to meet Tri-Party Agreement milestone M-26-01, “Annual Hanford Land Disposal Restrictions
Report.” Given the length of time that was required to close the dispute and agree upon the scope of
this year’s Report, completion of the document by the milestone date will be difficult. Negotiations are
underway which may result in a change request to slip the milestone due date to June 30, 2001. [See
also Regulatory Issues]

Nuclear Material Stabilization Support: Routine shipments have been scheduled for the transfer of
approximately 26 residues drums per week to the Central Waste Complex (CWC).
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MILESTONE ACHIEVEMENT Green
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed | Completed | Completed Forecast | Forecast On TOTAL
MILESTONE TYPE Early On Schedule Late Overdue Early Schedule Forecast Late FY 2001
Enforceable Agreement 0 0 0 0 0 2 0 2
DOE-HQ 0 0 0 0 0 0 0 0
RL 0 0 0 0 0 0 0 0
Total Project 0 0 0 0 0 2 0 2

M-91-12 is in dispute between DOE-RL and Ecology and has been temporarily removed from the
milestone reporting baseline numbers.

Only TPA/EA milestones and all FY2001 overdue and forecast late milestones are addressed in this report.
Milestones overdue are deleted from the Milestone Exception Report once they are completed. The
following chart summarizes the FY2001 TPA/EA milestone achievement and a Milestone Exception Report
follows. The last milestone table summarizes the first six months of FY 2002 TPA/EA milestones.

FY 2001 Tri-Party Agreement / EA Milestones as of January 26, 2001

Number Milestone Title Status

M-91-11-TO1 Submit Low Level Due 12/31/00 — Change request

(A2G-01-103) Mixed Waste (LLWM) Approved to delete this milestone.
Facility ES/FDC to The milestone will be removed next Green
Ecology report.

M-91-12 Initiate Thermal Due 12/31/00 - Ecology has been

(A2G-01-104) Treatment of notified that DOE-RL has invoked the
CH-LLMW Dispute Provision of the Tri-Party Vellen

Agreement relative to completion of

the dispute response.

this milestone. WMP is supporting RL preparation of

M-91-13 Initiate Disposal of Due 06/30/01 — Completed
(A1C-01-001) CH-LLWM 9/15/1999 e
M-91-18 Transmit T-Plant Due 06/29/01 — On Schedule
(WMP-01-001) Sludge Storage Green
Conceptual Design to
Ecology
M-26-05H Prep Biennial Tritium Due 08/31/01 — On Schedule
(WMH-00-006) | Treatment Technology Green
Evaluation report
DNFSB Commitments
Nothing to report at this
time.
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MILESTONE EXCEPTION REPORT

Baseline Forecast
Number/WBS Level Milestone Title Date Date

Overdue - 0

Forecast Late — O

FY 2000 Overdue - O

TPA-M-91-03 RL Submit Hanford Site TRU/TRUM PMP 06/30/00 06/30/00

1.4.2 Waste Management Project

Cause: This milestone was completed with the submittal of the M-91-03 “Project Management Plan for

Transuranic and Transuranic Mixed Waste PMP". Although the milestone is statused as complete,

Ecology has since disapproved the document.
Impact: No overall impact is expected once agreement is reached on M-91-03 completion.
Corrective Action: The dispute over the adequacy of the PMP continues. Discussions with Ecology
on a proposed path-forward for resolution of the dispute, via modifications to the Waste Management
Strategic Plan, have been successful. Agreement on the scope of the required modifications has
been reached, and a draft modification is being prepared. Ecology has agreed to an extension to
April 23, 2001, for continuation of dispute, to allow sufficient time for preparation and approval of the
Strategic Plan modification.

FY 1999 Overdue -1

TRP-98-709 RL Complete Hot Cell Deactivation 03/31/99 03/30/01

1.4.2 WESF Facility (A-E)

Cause: This milestone is not complete due to not being supported at the current funding level.
Impact: No overall impact is expected.
Corrective Action: Funding for this work scope [Return-on-Investment (ROI)] has been identified
and a new forecasted completion date of March 30, 2001 established.

FY 2002 Tri-Party Agreement / EA Milestones

Number Milestone Title Status

Nothing to report at this time.

DNFSB Commitments

| Nothing to report at this time.
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TRU Waste Certified

February 2001

Waste Management

Green
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Partial funding has been identified, allowing the initiation of safety basis modifications to accomplish
retrieval of buried drums. Additional funding ($100K) is required by March 1, 2001, to avoid day-for-day
delays in this critical activity. Funding ($800K) is also required immediately to initiate retrieval of the
remaining 600 (approximate) exposed drums by September 30, 2001. Limited availability of WMP staff
(NCO'’s, RCT’s, Waste Acceptance, and technical support) is also adversely impacting preparatory
activities to this year’s drum retrieval campaign.
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ATG initiated thermal treatment (“shake-down testing”) of MLLW on December 31, 2000. ATG is
continuing to experience technical difficulties that will delay the initiation of production thermal treatment
until March 2001. FH has shipped 250 m® of MLLW to ATG for non-thermal treatment; ATG has treated
approximately 80 percent of the waste, but has been delayed in preparing waste profiles for waste return
to the site for disposal due to resource limitations. Initial returns are expected in February 2001.
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Behind schedule due to lack of RCT’s, startup problems with plasma arc size reduction process, and

additional crane maintenance required as a result of last year’s i

nspection. RCTs on board as of January

25, 2001, but 60-days additional training required to establish full proficiency. Recovery expected by

mid-April.
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Two weeks behind May 7, 2001 schedule for management self-assessment (preparatory to Contractor
Readiness Assessment) due to lack of RCT’s and additional crane maintenance required as a result of last
year’s inspection. Moving to strengthen Readiness approval with recent lessons learned from PFP and

SNF.
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FY 2001 SCHEDULE / COST PERFORMANCE — ALL FUND TYPES

CUMULATIVE TO DATE STATUS — ($000) Green
FYTD
By PBS BCWS BCWP ACWP SV % Cv % PEM EAC

PBS WM03  Solid Waste Storage
WBS 1.2.1 & Disposal

PBS WM04  Solid Waste
WBS 1.2.2  Treatment

PBS WMO05* Liquid Effluents -
WBS 1.2.3  200/300 Area
PBS TP02

WBS 1.4.2

$ 5843 $ 5641 $ 5287 $ (202) -3% $ 354 6% $ 25439 $ 25439

$ 7468 $ 7,718 $ 7545 $ 249 3% $ 173 2% $ 36,168 $ 36,168

$ 6228 $ 6201 $ 5374 $ (27) 0% $ 826 13% $ 27,231 $ 27,231

WESF $ 2514 $ 2488 $ 2449 $ (26) -1% $ 39 2% $ 10,728 $ 10,728

Total $ 22,053 $ 22047 $ 20655 $ (6) 0% $ 1,392 6% $ 99566 $ 99,566

Authorized baseline as per the Integrated Planning Accountability, and Budget System (IPABS) — Project Execution Module (PEM).

FY TO DATE SCHEDULE / COST PERFORMANCE

Cost and schedule variances for the Waste Management Project are within established thresholds.

For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD)
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of
narratives to explain the variance.

Schedule Variance Analysis: (-$0.0M)

Solid Waste Storage & Disposal — 1.2.1/ WMO03
Description /Cause: The unfavorable schedule variance of $0.2M (4 percent) was within the
established threshold.

Impact: No Impact.

Corrective Action: No corrective action required.

Solid Waste Treatment — 1.2.2/ WM04
Description /Cause: The favorable schedule variance of $0.2M (2 percent) was within the established
threshold.

Impact: No Impact.

Corrective Action: No corrective action required.

Liquid Effluents — 1.2.3.1/ WMO05
Description /Cause: The unfavorable schedule variance of $0.03M (0.4 percent) was within the
established threshold.

Impact: No Impact.

Corrective Action: No corrective action required.

WESF — 1.4.2/ TP0O2
Description /Cause: The unfavorable schedule variance of $0.03M (1 percent) was within the
established threshold.

Impact: No Impact.

Corrective Action: No corrective action required.
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Cost Variance Analysis: (+$1.4M)

Solid Waste Storage & Disposal — 1.2.1/WMO03
Description/Cause: The favorable cost variance of $0.4M (6 percent) was within the established
threshold.

Impact: No impact.

Corrective Action: No corrective action required.

Solid Waste Treatment — 1.2.2/WMO04
Description/Cause: The favorable cost variance of $0.2M (2 percent) was within the established
threshold.

Impact: No impact.

Corrective Action: No corrective action required.

Liquid Effluents — 1.2.3.1/WMO05
Description/Cause: The favorable cost variance of $0.8M (13 percent) was primarily due to staff
vacancies, staff on leave and delays in issuing contracts.
Impact: No impact.
Corrective Action: The labor underruns will be used for the RIIT Team reductions. Contract costs
will start coming in January.

WESF — 1.4.2/TP02
Description/Cause: The favorable cost variance of $0.04M (2 percent) was within the established
threshold.

Impact: No impact.

Corrective Action: No corrective action required.

COST/SCHEDULE PERFORMANCE
(MONTHLY AND FYTD)

Fiscal Year to Date Performance Indices

2.00 A
1.60 A

1.20 4

0.80 A

Variances to Plan

0.40 A

0.00
OoCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

FYTD SPI 1.00 1.00 1.00
FYTD CPI 2.03 1.13 1.07
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Monthly Performance Analysis

LI

MAR APR MAY

$12,500
$10,000 H

$7,500
$5,000
£ 1M
$-
OCT NOV DEC

Monthly Dollars

JAN AUG SEP

MONTHLY BCWS | $5,413 | $8,859 | $7,781 | $9,177 | $7,541 | $7,950 | $8,055 | $10,641| $7,528 | $7,506 | $9,741 | $9,373

MONTHLY BCWP | $5,426 | $8,829 | $7,791

MONTHLY ACWP | $2,671 | $9,976 | $8,008

COMONTHLY BCWS COMONTHLY BCWP OMONTHLY ACWP

FUNDS MANAGEMENT — FY 2001 1O DATE

FUNDS VS SPENDING FORECAST ($000) JE—
Proiect Completion * Post 2006 * ine ltems *
Funds Actual Variance Funds Actual Cost | Variance Funds Actual Variance
Cost Cost
The Plateau
12 Waste Management
TP02,WM03-05 $ 97294 $ 96939 $ 355
Line Item
Total Waste Mgt. Operating $ 97294 $ 96939 $ 355
| atal Waste Mgt | ine ltem

* Control Point

Above chart reflects FH Project structure which divides certain PBS’s between projects (e.g., WM05 — Waste Management and the
River Corridor project). Consequently, these figures will differ from those shown elsewhere in this report (as generated in the PEM
system).

ISSUES

Technical Issues

Issue: Nothing to report at this time.
Impacts: None.
Corrective Action: None at this time.
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Regulatory Issues

Issue: Report for Hanford Land Disposal Restrictions (LDR) for Mixed Wastes — [Background:
Mediation efforts on LDR issues have ended with resolution of all issues imminent. The parties are
negotiating a final agreement that will settle the dispute. The court case was therefore canceled.
Preparation of the 2001 LDR report, in accordance with the proposed settlement, is currently underway.]
The 2001 LDR report is due to the regulators by April 30, 2001, in accordance with Tri-Party Agreement
milestone M-26-01, “Annual Hanford Land Disposal Restrictions Report.”

Impacts: The mediation/negotiation process caused a late start on preparing the LDR, and Report

content is still being defined. It may not be possible to meet the due date while including all required

report content.

Corrective Action: A change request to delay the April milestone date by 60 days has been verbally

approved at the Ecology working level, but RL has not yet submitted the formal request.

Issue: Tri-Party Agreement Milestone M-91-12 Dispute - Ecology has been notified that RL has
invoked the Dispute Provision of the Tri-Party Agreement relative to completion of this milestone.
Impacts: This delays when this milestone will be determined to be complete.
Corrective Actions: WMP is supporting DOE-RL preparation of the dispute response.

Issue: TPA Milestone M-91-03 “Submit Hanford Site TRU/TRUM Waste Project Management
Plan (PMP) to Ecology" - The dispute over the adequacy of the M-91-03 “Project Management Plan for
Transuranic and Transuranic Mixed Waste” continues.
Impacts: Ecology has not approved completion of M-91-03.
Corrective Actions: Discussions with Ecology on a proposed path forward for resolution of the
dispute, via modifications to the Waste Management Strategic Plan, has been successful. Agreement
on the scope of the required modifications has been reached, and a draft modification is being
prepared. Ecology has agreed to an extension to April 23, 2001 for continuation of dispute, to allow
sufficient time for preparation and approval of the Strategic Plan modification.

Issue: Burial Ground Draft Part A - Cases of improper disposal of mixed waste in the LLBG have
occurred after the effective date of RCRA on the Hanford Site (August 19, 1987). Ecology believes other
cases of improper disposal of mixed waste have also occurred.

Impacts: Negotiations have been ongoing with Ecology on the approach for dealing with these

issues.

Corrective Actions: Notice of Deficiency (NOD) responses are currently being prepared.

Issue: 242A Evaporator Campaign - Issues with PCBs may impact the current plans to initiate the FY
2001 campaign in March 2001.
Impacts: A potential to delay the planned evaporator campaign will change current baseline
operations plans at the 200 Area Liquid Effluent Facility. There may be additional impacts in the
River Protection Project.
Corrective Actions: Negotiations with the Environmental Protection Agency are continuing.

External / DOE Issues and DOE Requests

Issue: Nothing to report.
Impacts: None at this time.
Corrective Action: None at this time.
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BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS
($000)

-
PROJECT DATE FY00 COST (S; (E; DATE TO CCB RL CURRENT

CHANGE NUMBER| _ORIGIN. BCR TITLE IMPACT $000 | 1 | 1 CCB APR'VD APR'VD STATUS

WM-2000-015 7/26/00|WMP FY 2001 $0 8/31/00 | 9/25/00 | 12/27/00 |In baseline
MYWP Revision

FH-2001-001 9/12/00|Base Ops (%5,036) X 12/28/00 |In baseline
Reduction for

FH-2001-002 9/25/00|FY2001 Fee ($740) 12/28/00 |In baseline
Reduction to 90%

FH-2001-003 9/25/00|FY2001 Addition of] $5,639 X 12/28/00 |In baseline
High Priority
Workscope

WM-2000-001 10/12/00|FY01 Base Ops ($863) 12/19/00| 01/03/00 NA In January
reductions baseline

WM-2000-002 11/6/00|FYQO0 Carryover $3,471 X | X1 01/10/01] 01/10/01 TBD |AtRL

FSP-2001-017 12/7/00|FY00 WESF $780 X 12/19/00| 1/10/01 NA [In January
carrvover baseline

ADVANCE WORK AUTHORIZATIONS

KEY INTEGRATION ACTIVITIES

Preparing T Plant to receive Spent Nuclear Fuel K Basin sludge
Continue support of UP-1 Groundwater treatment
Continue support to River Corridor Project for removal of waste from 324 and 327 buildings

Continue to work with Pacific Northwest National Laboratory, EM 50, National Energy Technology
Laboratory, and the Mixed Waste Focus Area to implement the size-reduction technology
demonstration/deployment at T Plant

Continue support to Nuclear Materials Stabilization for removal of waste from the PFP

The Solid Waste Integrated Forecast is updated twice a year. Data is currently being collected from
both on-site and off-site generators for the FY 2001.1 forecast update. The data is used to project
waste shipments, waste receipt, and waste treatment and disposal needs
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Waste Management

HiGH LEVEL WASTE (HLW): STORAGE AND TREATMENT

High Level Waste Store/Treatment as of December 31, 2000
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B FYTD Actual 2 0

Sto Fage:. storage continues to be provided for HLW Cesium 137 and Strontium 90 capsules in the

Waste Encapsulation and Storage Facility (WESF) Pool Cells.

Treatment: No HLW treatment was planned for the 1st quarter of FY 2001.

DOE/RL-2000-76, Rev. 2

Waste Management

B: 1-16



PHMC Environmental Management Performance Report

Section B: 1

February 2001
Waste Management

TRANSURANIC (TRU) WASTE: STORAGE, TREATMENT AND DISPOSAL

TRansUranic (TRU) Waste as of December 31, 2000
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Sto Fage. storage continues to be provided for existing and newly generated TRU waste.

Currently 16,405 cubic meters.

DiSpOS&': Two shipments of TRU were shipped to Waste Isolation Pilot Plant (WIPP) this quarter
for disposal. Additional shipments are planned beginning March 31, 2001.
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MIXED LOW LEVEL WASTE: STORAGE, TREATMENT, AND DISPOSAL

Mixed Low Level Waste as of December 31, 2000
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OFYOO Actual 7,677 1,224 666
BFYTD Planned 7,581 0 2
EFYTD Actual 7,525 0 1

Sto Fage. storage continues to be provided for existing and newly generated MLLW. The current
volume of MLLW in storage is within 10 percent of the planned amount.

Treatment: No MLLW was certified treated from Allied Technology Group (ATG) this quarter as
planned.

DiSpOS&': One cubic meter of MLLW was disposed in the mixed disposal trench. Another cubic

meter was planned for disposal of AW-104 pump in a macro-encapsulated box, but the River Protection
Project has delayed the shipment to the 2" quarter.
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Low LEVEL WASTE (LLW): STORAGE, TREATMENT, AND DISPOSAL

Low Level Waste as of December 31, 2000
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Sto Fage. storage continues to be provided for LLW that does not meet waste acceptance criteria
for disposal in the burial grounds.

DiSpOS&': The LLW received from onsite and offsite generators was disposed in the burial

ground. Disposal amounts are lower than planned because shipments of Category 3 low level waste
were not received as planned from Battelle Columbus and Bettis Atomic Power.
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